Info | Task Name Duration | Start Finish Pr... |Reso 1997 1998 1999 2000 200
"} Jul |Oct wan |Apr [jul |Oct |jan |Apr [Jul |Oct [jan |Apr [jul |Oct [Jan |Apr [Jul |Oct |jan

1 ¥ RED HILLS POWER PLANT 1036d Jan 1, 1997 8:00 AM Dec 19, 2000 5:00 PM —

2 B POWER PLANT DESIGN AND CONSTRUCTION 817d Nov 3, 1997 8:00 AM Dec 18, 2000 5:00 PM [ : |

3 MM COMMERCIAL OPERATION od Dec 1, 2000 8:00 AM Dec 1, 2000 5:00 PM Q

4 E LIGNITE MINE DESIGN AND CONSTRUCTION 1036d Jan 1, 1997 8:00 AM Dec 19, 2000 5:00 PM [ l

5 LIGNITE MINE ACTIVITY 538d Nov 2, 1998 8:00 AM Nov 21, 2000 5:00 PM |: ]

6 ¥ PUBLIC INFRASTRUCTURE 1046d Sep 2, 1996 8:00 AM Sep 1, 2000 5:00 PM —

7 GAS PIPELINE DESIGN AND CONSTRUCTION 186d Feb 1, 1999 8:00 AM Oct 16, 1999 5:00 PM (|

8 [ GAS FLOW 0d  Oct 16,1999 8:00 AM  Oct 16, 1999 5:00 PM § ¢

9 PENSACOLA ROAD RELOCATION 522d Sep 2, 1996 8:00 AM Sep 1, 1998 5:00 PM ]

10 E POTABLE WATER SUPPLY 341d  Aug 31, 1998 8:00 AM Dec 17, 1999 5:00 PM [

11 B PROCESS WATER SUPPLY 355d Sep 1, 1998 8:00 AM Jan 7, 2000 5:00 PM [ ]

12 WASTEWATER TREATMENT 980d Sep 2, 1996 8:00 AM Jun 1, 2000 5:00 PM [

13 ® LAND DEVELOPMENT AND IMPROVEMENTS 1046d  Sep 2, 1996 8:00 AM Sep 1, 2000 5:00 PM !

14 @ LIMESTONE PREPARATION SYSTEM 871d Sep 2, 1996 8:00 AM Dec 31, 1999 5:00 PM [

15 H ASH MANAGEMENT UNIT 849d  Sep 2, 1996 8:00 AM Dec 1, 1999 5:00 PM | : | 5

16 ¥ ECOPLEX TENANT RECRUITMENT 551d Nov 2, 1998 8:00 AM Dec 8, 2000 5:00 PM —

17 H GREENHOUSE CONSTRUCTION 454 Sep 1, 1999 8:00 AM Nov 1, 1999 5:00 PM : m i

18 E BEGIN GREENHOUSE PRODUCTION od Nov 1, 1999 8:00 AM Nov 1, 1999 5:00 PM ¢

19 ECOPLEX PROMOTION AND TENANT RECRUITMENT 551d Nov 2, 1998 8:00 AM Dec 8, 2000 5:00 PM
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